

SCHEDULE

Traffic/Operational Data Collection	January-March, 2013
★ First Public Meeting	February 20, 2013
Develop Conceptual Alignments	February-March 2013
Test/Evaluate Conceptual Alignments	April 2013
★ Second Public Meeting	April 11, 2013
Draft AA Report	May 2013
Complete Propulsion Study	May 2013
★ Third Public Meeting	May 2013
Select Recommended Alternatives	June 2013
Final AA Report	Summer 2013

