

SCHEDULE

TRAFFIC/OPERATIONAL DATA COLLECTION	January-March, 2013
★ FIRST PUBLIC MEETING	February 20, 2013
DEVELOP CONCEPTUAL ALIGNMENTS	February-March 2013
TEST/EVALUATE CONCEPTUAL ALIGNMENTS	April 2013
★ SECOND PUBLIC MEETING	April 11, 2013
DRAFT AA REPORT	May 2013
COMPLETE PROPULSION STUDY	May 2013
★ THIRD PUBLIC MEETING	May 23, 2013
SELECT RECOMMENDED ALTERNATIVES	June 2013
FINAL AA REPORT	Summer 2013

